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==============================================================

*** CALORIMETER (N. Johnson)

4.1.5.1 CAL Management 

Continuing discussions and telephone conferences on organization of French effort.

Coordination with IPO on PMCS inputs

--------------------------------------------------------------------

4.1.5.3 Performance Assurance 

*Reviewed silicon detectors spec. and added sections related to testing
and verification.
Work in Progress to find a RAD Hard DA converter for LAT.
Continuous risk management plan for LAT will be distributed by email on
2/17
Reliability plan is Work in Progress.

--------------------------------------------------------------------

4.1.5.5.2 CAL CsI Scintillation Crystal 

Contract with Amcrys-H has been signed for the EM and all flight CsI crystals (Per 
Carlson)

Leif Nilsson and George Johanssen have been visiting NRL for assembly and testing of
the CsI Crystal Optical Test Bench.  Two units are being assembled at NRL for 
shipment to Sweden and the Ukraine.  The units are completely assembled and 
undergoing performance and software testing.
(Phlips, Grove, Nilsson, Johanssen)

--------------------------------------------------------------------

4.1.5.7 CAL Analog Front End Electronics 

Updated GCFE ASIC1 design document.

--------------------------------------------------------------------

4.1.5.4.5 CAL Software/Design Verification 

Presented list of physics verification tests for GEANT4 simulation of balloon flight
CAL to balloon software group (Grove).

CAL-HI trigger study is almost complete.  Simulations so far indicate that threshold
on single log ~ 1 GeV should have very high efficiency for E>20 GeV photons and very
high rejection for GCRs.  A report is in progress. (Chekhtman and Grove).

Page 1


